Declassified in Part - Sanitized Copy Approved for Release 2012/02/16 : CIA-RDP78-03424A000800020024-7

SECRET

[redacted]

OK

23

25X1

Supplement No. 2
Task Order No. 6
Contract No. RD-110 } File

DOC [redacted] REV DATE 14 APR 1960 BY 018373
ORIG COMP 35 OPI 56 TYPE 06
ORIG CLASS S PAGES 3 REV CLASS C
JUST 2C NEXT REV 2010 AUTH: HR 10-2

This agreement entered into this 20th day of April 1959, between the United States of America (hereinafter called "the Government") represented by the Contracting Officer executing this agreement and [redacted] (hereinafter called "the Contractor") 25X1

WITNESSETH:

WHEREAS, there exists between the parties hereto a contract known and designated as Task Order No. 6, Contract No. RD-110 which is hereinafter referred to as "the contract"; and

WHEREAS, it is desired to amend the contract to provide for an additional scope of work thereunder; and

WHEREAS, it has been determined that additional funds are necessary in order to carry on the present scope of work under the contract; and

WHEREAS, it is decided to extend the period of performance under the contract.

NOW THEREFORE, Task Order No. 6, Contract No. RD-110 is hereby modified as follows:

1. Under the paragraph of the schedule entitled "Scope of Work" the following items are added:

A. Encapsulation of receiver and re-transmitter modules

B. Transmitter remote control

C. Transmitter redesign

The above work shall be performed in accordance with the specifications described in the [redacted] letter dated 6 March 1959, which is incorporated herein by reference and made a part hereof. 25X1

2. The completion date for the performance of the work under this Task Order shall be extended to and including 1 August 1959.

NOTICE
This material contains information affecting the national defense of the United States within the meaning of the Espionage Laws, Title 18, USC, Secs. 793 and 794, the transmission or revelation of which in any manner to an unauthorized person is prohibited by law.

SECRET

Declassified in Part - Sanitized Copy Approved for Release 2012/02/16 : CIA-RDP78-03424A000800020024-7

Declassified in Part - Sanitized Copy Approved for Release 2012/02/16 : CIA-RDP78-03424A000800020024-7

By reason of the foregoing the estimated cost of performing this Task Order, exclusive of the fixed fee, is hereby increased by Nineteen Thousand Four Hundred Eighty-Seven Dollars and Four Cents ($19,487.04) to a new total estimated cost of One Hundred Nine Thousand Six Hundred Seventy-Three Dollars and Seventy-Two Cents ($109,673.72). Costs in excess of this amount shall not be incurred without the prior written authorization of the Contracting Officer.

The fixed fee for the performance of this Task Order is hereby increased by One Thousand Fifty-Eight Dollars and Eighty-One Cents ($1,058.81) to a new total fixed fee of Eight Thousand Two Hundred Seventy-Three Dollars and Seventy-Four Cents ($8,273.74).

All other terms and conditions of the contract shall remain unchanged.

IN WITNESS WHEREOF, the parties hereto have executed this Supplement No. 2 as of the day and year first above written.

THE UNITED STATES OF AMERICA

BY: [redacted] 25X1

TITLE: Contracting Officer

[redacted] 25X1

Declassified in Part - Sanitized Copy Approved for Release 2012/02/16 : CIA-RDP78-03424A000800020024-7

Declassified in Part - Sanitized Copy Approved for Release 2012/02/16 : CIA-RDP78-03424A000800020024-7

~~SECRET~~ CONFIDENTIAL

INTERNAL INFORMATION:

[redacted] 25X1

Contracting Officer

[redacted] 25X1

Classification:

Secret Internally and Externally

Check:

[redacted] 25X1

Regn. No. MSB 59-435
Order No. 59-15903
Proc. Chgbl: 9-7900-50-095 ($20,545.85)
Regn cy to: MSB [redacted] 25X1
Allot. No.: 9-7900-50-095
Base Contract No. RD-110

I certify that funds are available:
Obligation Reference No. 9-1159
Charge to Allotment No. 9-7900-50-095
/s/ [redacted] - Authorizing Officer 25X1

~~SECRET~~ CONFIDENTIAL

Declassified in Part - Sanitized Copy Approved for Release 2012/02/16 : CIA-RDP78-03424A000800020024-7